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1.  Originator

Robert Cole

2.  Log Date:

03/11/03

3.  CCR #:

03-0173  

4. Rev:

—

5.  Tel:

310.925.0799

6. Rm #:

2110C

7. Dept.

SE/HW

8. CCR Title: Install Interdrive 7.1A and Active Perl 5.6.1 in functionality lab and PVC

9. Originator Signature/Date

Robert Cole     /s/     3/11/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 04/04/03

13.  Office Manager Signature/Date

James R. Mather     /s/     3/11/03

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDP-002, 910-TDA-003

17. Schedule
Impact:
          

18.   CI(s) Affected:DIP

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The Active Perl PSR is currently on hold until Interdrive is installed on on the PDS QA PC (p0dip04).  Interdrive needs to be upgraded
on the PDS Rimage Host (p0dip05, f2dip01) to support the Interdrive 7.1A PSR.

24.  Proposed Solution:  (use additional sheets if necessary)
Upgrade Interdrive to version 7.1A on the Rimage hosts in the PVC and functionality lab and test by performing media production.
Install Interdrive version 7.1A and Active Perl version 5.6.1 on the PSD QA PC in the PVC and test by executing perl QA scripts.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The PSR schedules for Interdrive and Active Perl will slip.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other  Functionality Lab
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Ron Best     /s/     03/12/2003
Evelyn N. Nakamura     /s/     3/12/03

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


